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PERSPECTIVE

Project Renderings 
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List of fabrication and/or installation materials

Found Dresser drawers or Fruit Crates - 100 in number approximately
Perennial Plants - 150 in number 
Replace railing with a ADA approved case aluminium railing
Hardware - brackets and screws to install approximately 100 planters cum seating
Potting Soil for the planters - 35 bags
Labor - AFHny Volunteers
Recycled Paint - For the planters cum seating - 55 gallons
4’x8’ plywood sheets to create frames for stability of the planter cum seating - 12 sheets
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Project Budget 

Found Dresser drawers or Fruit Crates - 100 in number approximately - Donated from Build It Green

4’x8’ plywood sheets - 12 in number  - $25 per sheet							       $300

Perennial Plants - 150 in number - at approx $10 per plant - 						      $1500

Cast Aluminium Railing - 										          $1500

Railing Installation - Skilled Labor per hour rates + Volunteer help - 					     $500

Hardware - brackets and screws to install approximately 100 planters cum seating - 		  $250

Potting Soil for the planters -$10 per bag - 35 bags of soil - 						      $350

Labor - AFHny Volunteers

Paint - For the planters cum seating -Paint - 5-gallon 55-gallon Price per Container $50.00 - 		 $350.00

Total Budget - 											           $4750  
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Project Timeline

Week 1 (Oct. 24th to Oct. 31st) - Planter hunt:
Collection of drawers, dressers, boxes, through personal or corporate donations.
Slightly damaged not sell-able furniture from stores such as: Ikea, Home Depot, Lowes etc.

Week 2 (Nov. 1st to Nov. 7th) - Site Prep:
Clean up and Prep on site including site restoration, removal of weeds, prep of the drawers, preparing them for 
installation on sloped site, lining them for future soil.

Week 3 (Nov. 8th to Nov. 15th) - Installation:
Get community involved and take prepared planters and install them on site, fill planters with soil and perennials. 
ARTfarm days with the community organized by AFHny. 




